








Transportation Capital Improvement Program (CIP) Delivery Schedule Budget 

Proposed FY21 CIP - Presented to Planning Commission 2/3/2020 
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Project 

 

Project Cost 

(including prior 

year funds) 

Schedule  

 
Planning Commission Updates 

(since FY20-25 CIP) 

 

 
FY 2021 

 

 
FY 2022 

 

 
FY 2023 

 

 
FY 2024 

 

 
FY 2025 

 

 
FY 2026 

 

VDOT AD 

DATE 

 
Schedule Change 

(project life) 

Reasons for 

Schedule 

Change 

 

 
 
 
 
 
 
 
 
 

Infrastructure Renewal: Street 

Paving and Reconstruction 

 
S Maple Ave Roadbed Reconstruction 

 
$ 950,000 

 

Eng/ 

Con 

 

Eng/ 

Con 

 
Con 

     
On Schedule 

  
Fully funded; gap resolved by Lincoln/West signal de-allocation 

 
Lincoln Ave Roadbed Reconstruction 

 
$ 2,600,000 

  
P/G 

 

Eng/ 

Con 

 

Eng/ 

Con 

    
On schedule 

 
 

Estimate increased, $650K addl local match identified in FY21-26 CIP. 

Future Rev Share app 

 
Park Ave Roadbed Reconstruction 

 
$ 2,800,000 

   
P/G 

 

Eng/ 

Con 

 

Eng/ 

Con 

   
On schedule 

  

Estimate increased, $700K addl local match identified in FY21-26 CIP. 

Future Rev Share app 

 

Great Falls St Roadbed Reconstruction 
 

$ 2,675,000 
    

P/G 
Eng/ 

Con 

Eng/ 

Con 

  

Postponed 4 years 
 

Funding 
Estimate increased, postponed 1 year to FY26 due to local match 

availability. Added 1 year escalation cost. 

 

 
FY20 Primary Extensions - E Broad & Hillwood 

 

 
$ 901,000 

        

 
To Be Complete 

FY20 

 Not in CIP; funds are allocated to operating budget. Shown here for 

awareness. 

No FY21 grant app planned due to scope being included S Wash 

Multimodal project. 

 
 
 
 
 
Infrastructure Renewal: Bridges 

 
Bridge Inspections & Renewal 

 

$175k every 3 

years 

 
Des 

 
Des 

 
Des 

 
Des 

 
Des 

 
Des 

  
Ongoing Program 

 
 

PE only, no Con 

FY21 CIP: re-allocate $60K RSTP to Oak St 

 
 
 
S Oak Street Bridge 

 
 
 

$ 2,436,188 

 

 
Eng/ 

Con 

 
 
 

Con 

 
 
 

Con 

    
 
 

10/8/2025 

 
 
 

Delayed 5 years 

 

 
Workload & 

Funding 

 

Current shortfall is 1.3M - SGR app pending 

FY21 CIP: re-allocate W Broad POA RSTP funds to Oak St, to match 

SGR application, possibly use bridge inspection funds for any addl 

deficit 

 
Infrastructure Renewal: 

Sidewalks & Streetlights 

 

Sidewalk Improvements 
 
 

$ 1,000,000 

Eng/ 
Con 

Eng/ 
Con 

Eng/ 
Con 

Eng/ 
Con 

Eng/ 
Con 

Eng/ 
Con 

  

New FY21-26 
  

New program. 100K re-allocated from pre-scoping for FY21 only; 

pending PayGO funds for remaining years  

Energy Efficient Streetlights 
 Eng/ 

Con 

Eng/ 

Con 

Eng/ 

Con 

Eng/ 

Con 

Eng/ 

Con 

Eng/ 

Con 

  

New FY21-26 
 

TOTAL ALL PROJECTS $ 133,600,971  
 

 
 
 

Estimated Workload by Fiscal Year FY21 FY22 FY23 FY24 FY25 FY26 
Project Count in Planning/Grant Application 3 3 1 1 2 3 

Project Count in Design 13 3 3 4 2 4 

Project Count in Engineering 6 9 6 3 5 1 

Project Count in Construction 7 9 11 7 4 6 

Total Projects by FY for all Phases 29 24 21 15 13 14 
 

*Des/Eng and Eng/Con: 12 month period may include both phases; the color is dictated by the phase which will be active > 6 months. 
**Color dictates workload count 



City of Falls Church 2021-2026 CIP Worksheet

Category:

 Department Lead: Type:

Capital Funding Plan

Funding Source FY2021 FY2022 FY2023 FY2024 FY2025 FY2026 FY2027-30 10-YR Total

Federal Grant (RSTP) 421,000$               60,000$                 60,000$                 60,000$                 60,000$                60,000$                 240,000$               961,000$               

State Grant (SGR) - Pending 927,188$               -$                          -$                          -$                          -$                         -$                          -$                          927,188$               

Total: 1,348,188$            60,000$                 60,000$                 60,000$                 60,000$                60,000$                 240,000$               1,888,188$            

*if no activity per City Charter (Section 6.19 ) in 3 years note as re-appropriation action

Conformity with Comprehensive Plan and Council Strategic Plan

The Comprehensive Plan informs this program. Chapter 7 of Mobility for all Modes, has a goal for maintaining the City's infrastructure in a state of good repair and creating an action plan to address 

maintenance needs. 

Infrastructure Program - Bridges Transportation

Project Description, Benefit, and Schedule

Public Works Ongoing Project

Funding Notes: Bridge Inspections are funded by RSTP grant money the City applies for and receives annually. FY21 SGR grant application for Oak St is pending ($927K) - Award known in April 

2020.

Prior Year Available Funding: Oak St Bridge (RSTP, $1.08M), Bridge Inspections (RSTP, $243K).

Impact on Operating Costs

Program scheduling takes into account existing staffing levels and workload. After construction is completed the higher maintenance costs will reduce but ongoing maintenance within operations is 

still required.

The City has 25 structures meeting state or federal bridge criteria within its jurisdiction. The Bridge Program will allow the City to 

continue to operate these critical infrastructure elements safely by providing regular inspections, preventative maintenance, 

rehabilitation, and replacement as necessary. Annual bridge inspection reports provide a forecast for which structures are more 

advanced in their deteriorization and will require repair.

2019 inspections of the facilities identified two structures in "Poor" condition; South Oak Street over Tripps Run, and Sherrow Avenue 

over Tripps Run. The program's current focus is fully funding Oak Street Bridge Replacement. The City has applied for SGR funds in 

past years but there are very limited funds available to the Northern Virginia district. The City plans to apply again in December 2019. 

After identifying $421,000 in existing RSTP funds that could be reprogrammed to the South Oak Street Bridge Replacement project, 

the City is in a much better position to be awarded SGR and fully fund this project. Staff proposes the funds be reprogrammed to 

Bridges from the West Broad Street POA Program via budget amendment in 2020. Funds are also set aside to continue bridge 

inspections. Inspections of the City's 25 structures are staggered over a three year cycle. The bridge inspections and maintenance are 

budgeted at $60,000 per year.

                                                                                                                                                                             

Ongoing Projects include:

- Oak Street Bridge ($2.4M)

- Bridge Inspections & Maintenance ($60K/year budgeted)

Future Projects may include:

- Bridge Master Plan in development to plan for future infrastructure renewal and bridge maintenance

Image Goes Here
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City of Falls Church 2021-2026 CIP Worksheet

Category:

 Department Lead: Type:

Capital Funding Plan

Funding Source FY2021 FY2022 FY2023 FY2024 FY2025 FY2026 FY2027-30 10-YR Total

State Grant (Rev Share) Pending -$                          -$                          1,300,000$     1,400,000$            1,350,000$            -$                  -$              4,050,000$            

State Grant (NVTA 30%) -$                          -$                          785,300$        887,600$               1,020,900$            -$                  -$              2,693,800$            

Local (Debt) -$                          -$                          514,700$        512,400$               329,100$               -$                  -$              1,356,200$            

Unfunded -$                          -$                          -$                   -$                          -$                          -$                  -$              -$                      

Total: -$                          -$                          2,600,000$     2,800,000$            2,700,000$            -$                  -$              8,100,000$            

*if no activity per City Charter (Section 6.19 ) in 3 years note as re-appropriation action

Conformity with Comprehensive Plan and Council Strategic Plan

The Comprehensive Plan informs this program. Chapter 7, Transportation, Mobility for all Modes has a goal to maintain the City's infrastructure in a state of good repair and develop a 

standard for repaving the City’s roads on a regular schedule and budget sufficient funding to meet that schedule.

Infrastructure Program - Pavement Transportation

Project Description, Benefit, and Schedule

Public Works Ongoing Project

Funding Notes: FUTURE APPLICATIONS planned for State Revenue Sharing Funds; due to recent updated cost estimates, the local match for these applications is partially unfunded and 

fund source needs to be identified before applying. Primary Extensions are in operating budget; no new projects planned for FY21; the only qualifying segments were along S Washington 

where construction is to begin in July 2020. Primary Extensions program was recently federalized.

Prior Year Available Funds: S Maple Ave Roadbed Reconstruction ($950K)

Impact on Operating Costs

Proper maintenance of roads, including reconstruction to establish a structural base layer, will reduce long term maintenance costs.

Public streets are the most heavily utilized element of transportation infrastructure in the City. In order to provide safe, efficient means of 

travel along public streets, proper maintenance of pavement is necessary. The City maintains its own roads and receives an annual stipend 

from VDOT in the operating budget. The City uses this toward regular maintenance; including curbs, sidewalks, storm sewers, and catch 

basins. However the stipend is insufficient to meet the City's paving standards, or there are resident requests the City wishes to respond to. 

In some cases, full depth reconstruction of the pavement may be necessary, where samples indicate that inadequate base material exists to 

support the traffic load. The CIP pavement program aims to leverage available grant funds to supplement the program and establish a plan 

to maximize the usable life of the City’s street pavement. The City will implement a project annually to rehabilitate existing pavement 

using a variety of paving treatments and methods. Due to lack of local fund availability, there are no projects planned for FY 21 and 

FY22.

Ongoing Projects include:

- S Maple Ave Roadbed Reconstruction  ($950K)                                                                                                                                                              

Full roadbed reconstruction, streetscape improvements, ADA upgrades, curb & gutter, traffic calming & sidewalk improvements. 

Reconstruction scheduled in FY23. Overlay paving done Oct 2018 and should last approx. 4 years.

Future Projects may include:

- Lincoln Ave Reconstruction, planned for FY23  (Est. $2.6M)

- Park Ave Reconstruction, planned for FY24   (Est. $2.8M)

- Great Falls Street Reconstruction, planned for FY26  (Est. $2.6M)

Image Goes Here
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City of Falls Church 2021-2026 CIP Worksheet

Category:

 Department Lead: Type:

Capital Funding Plan

Funding Source FY2021 FY2022 FY2023 FY2024 FY2025 FY2026 FY2027-30 10-YR Total

State Grant (NVTC I-66) Pending -$                          -$                          300,000$               -$                     -$                     -$                     -$                      300,000$               

State Grant (Rev Share) Pending 590,250$               971,500$               -$                          -$                     -$                     -$                     4,275,000$        5,836,750$            

State Grant (NVTA 30%) 220,300$               510,400$               -$                          -$                     -$                     -$                     -$                      730,700$               

Local (PAYGO) 129,700$               -$                          -$                          -$                     -$                     -$                     -$                      129,700$               

Local (Debt) -$                          461,100$               -$                          -$                     -$                     -$                     4,275,000$        4,736,100$            -$                          -$                          -$                          -$                     -$                     -$                     -$                      -$                      

Total: 940,250$               1,943,000$            300,000$               -$                     -$                     -$                     8,550,000$        11,733,250$          

*if no activity per City Charter (Section 6.19 ) in 3 years note as re-appropriation action

Conformity with Comprehensive Plan and Council Strategic Plan

The Comprehensive Plan informs this program. The Comprehensive Plan, Chapter 7, Transportation, Mobility for all Modes has a goal to maintain the City's infrastructure in a state of good 

repair and create a Traffic Signal Master Plan to assess the state of the City’s traffic lights and develop an action plan for upgrading the City’s traffic signals as necessary.

Infrastructure Program - Traffic Signals and Intersections Transportation

Project Description, Benefit, and Schedule

Public Works Ongoing Project

Funding Notes: Lincoln & West Intersection project deallocated in 2019. Due to recently updated cost estimates, there are some unfunded needs in future years, and 2 existing projects needed 

additional funding. New Rev Share applications submitted October 2019 for FY21-22 funding; however no additional local match was required.

Prior Year Available Funds: Lincoln & West funds to be re-allocated within the Traffic Signal Program. 

Washington & Columbia (Rev Share/Local CIE/NVTA 30%, $825k previously awarded), N West and Great Falls (Rev Share/Local CIE/NVTA 30%, $750k awarded), S Maple & Annandale 

Rd (Rev Share/NVTA 30%, $950k awarded), Traffic Signal Timing (HSIP, $330K awarded)

Impact on Operating Costs

Program scheduling takes into account existing staffing levels and workload. Minimal impact on annual maintenance costs expected.

Traffic signals assign right of way and improve safety and accessibility for varying modes of travel. Traffic Signal Timing and 

Upgrades will increase the operational reliability and safety of the City's 27 traffic signals through rehabilitation and upgrades, major 

repairs, and preventative work. Project scopes may include removing traffic signals from Dominion Virginia Power (DVP) poles to 

comply with DVP requirements where necessary and replacing traffic signals with new mast arms & signal poles. In addition, 

intersections will be improved to include pedestrian accessibility elements, including improved curb ramps and updated pedestrian 

signal timing.

Ongoing Projects include:

-N Washington St & Columbia St ($1.2M)

-N West & Great Falls ($989K. Construction in Spring 2020)                                                   

-S Maple Ave & Annandale Rd ($1.7M)

-Traffic Signal Timing and Upgrades (Est. $630K. $300K application planned in FY22, funding in FY23)

Future Projects include:                                                                                                                                                                      -

Hillwood & Annandale  (Est. $2.8M in FY27-30)                                                                         

-W Broad & Spring St Intersection Improvements and Signal Upgrades (Est. $1.9M, postponed to FY22)                                                                              

-S Cherry St & Hillwood Ave Intersection Improvements and Signal Upgrades (Est. $2.8M in FY27-30)

-N West & Lincoln Intersection Improvements and Signal Upgrades (Est. $2.8M in FY27-30)

Image Goes Here
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City of Falls Church 2021-2026 CIP Worksheet

Category:

 Department Lead: Type:

Capital Funding Plan

Funding Source FY2021 FY2022 FY2023 FY2024 FY2025 FY2026 FY2027-30 10-YR Total

Federal Grant (Smart Scale) 538,000$              574,000$              508,000$             400,000$            -$                    -$                    -$                    2,020,000$            

State Grant (NVTA 30%) -$                      240,000$              170,000$             -$                    -$                    -$                    -$                    410,000$               

State Grant (NVTA 70%) Pending -$                      -$                      -$                    8,300,000$         -$                    -$                    -$                    8,300,000$            

Local (PAYGO) -$                      -$                      -$                    -$                    -$                    -$                    -$                    -$                      

Local (Debt) -$                      -$                    -$                    -$                    -$                    -$                    -$                      

Total: 538,000$               814,000$               678,000$             8,700,000$         -$                       -$                        -$                       10,730,000$          

*if no activity per City Charter (Section 6.19 ) in 3 years note as re-appropriation action

Conformity with Comprehensive Plan and Council Strategic Plan

The Comprehensive Plan, Streetscape Standards, and Downtown POA Small Area Plan inform this program. All of the plans speak to the redevelopment of the Downtown POA into a vibrant, 

pedestrian-friendly commercial area. The plans call for installation of brick sidewalks, landscaping, energy-efficient street lighting, and undergrounding of utility lines. 

Chapter 3, Community Character, Appearance, and Design and Chapter 7, Mobility for all Modes speak specifically to updating the streetscape within the Downtown POA.

Downtown Area Planning Opportunity Area Transportation

Project Description, Benefit, and Schedule

Development Services Ongoing Project

Funding Notes: $8.3M application submitted for NVTA 70% to fully fund Park Avenue Great Street project. Reduced scope option available if funding is not identified.

If the NVTA 70% request is awarded, an additional $170K is budgeted  for ROW in FY23 to align project schedules.

Prior Year Available Funding: Park Ave Great Street (SmartScale/Local, $998k available), Streetscape Rehab (SmartScale, $800k available)

Impact on Operating Costs

Enhanced streetscape and new landscaping will require additional maintenance labor and supplies or partnering with property owners.

As defined in the Comprehensive Plan, the Downtown POA is the area bounded by West Broad Street, N Washington Street, Park 

Avenue, and Little Falls Street. The Downtown Planning Opportunity Area (POA) Program will implement recommended projects 

from the Downtown POA Small Area Plan which was adopted by Council in June 2014. Projects under this program will implement 

the vision for this area as more inviting to pedestrians and commercial activity. Projects may consist of streetscape enhancements, 

more accessible bicycle & pedestrian facilities, traffic calming, landscaping, traffic signal upgrades and other related projects.

Ongoing Projects include:

- Park Ave Great Street (Library to State Theatre) ($10.5M)

Sidewalk widening & removal of obstructions (including utility lines), redesign of intersection geometry, 2 mid-block crossings, and 

curb extensions and improvements at 6 total crossings/intersections.

- Streetscape Rehabilitation (Ped Access & Safety Little Falls to Maple) ($800K)

Sidewalk repairs and removal of obstructions, intersection & crosswalk improvements along Little Falls and Maple Ave, between 

Park and Broad.

Future Projects may include:

- Parking Access, shared parking agreements for use of underutilized parking lots (Est. $500K, unfunded)
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